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OIFS Strategy #308 Title: Evaluation of Roads Trails and Landings FIA Project:

Description of the Activity:  Evaluate the assumptions used in the allowances for Roads Trails and Landings
identified in the TSR.

Status:  “New” or Years in Progress:
New

Priority Comments:   High – this is a direct benefit to
the goals of the OIFS.

Location:  Okanagan TSA – All districts Management Unit:  Okanagan TSA

Potential Lead Proponent: OIFS, all licensees

Issue:
The deduction of 1.7% for future trails in the AAC determination does not reflect the current procedure of fully
rehabilitating such trails since 1998.
Objectives:
Sample cutblocks harvested since 1998 to determine the actual % remaining non productive following
harvesting.
Project Tasks, Deliverables, Targets & Milestones:
Design scope and survey methodology
Field Sampling
Analyze and report data

Target Dates:
2002
2002

March, 2003
Benefits Anticipated:
Reduction of the area assumed non productive would add area back to the timber harvesting landbase (THLB)
and increase timber supply.
Outputs:
Report: Revised estimate for NP due to trails.
Partnerships:
Ministry of SRM, Ministry of Forests
Relationship/Linkages to Other Strategies:
IT GIS strategy, Silviculture II Strategy

Proposed Investments
Current
2001/02

Projected
2002/03

Projected
2003/04

Projected
2004/05

Projected
2005/06

Projected
2006/07

5 Year
Projected

Totals
$0 $44,000 $0 $0 $0 $0 $44,000

Units: Ha Ha Ha Ha Ha Ha

Goals: 9,520 ha 9,520 ha

AAC Return:  23,800 m3 per year

Cost: $ 3.36 per m3

Return on Investment: 0.30 m3/ha/yer per $1.00
expended

Reliability
of ROI estimate:   Low

Technical
Committee

Date:   February 7, 2002
Approved By

Board of
Directors

Date:


